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A sample Conversion Readiness Scorecard is at Figure 3.11.1 
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PERIOD ENDING 29 SEP 2011: RATING DESCRIPTION: RATING
DATA PREPAREDNESS (CLEANSING)
(Serial #s, Components, Inventory, etc.)

Unit Data Cleansing was executed 
down to a .01% Error rating

SITE PREPAREDNESS 
(Audience analysis, Hardware, etc.)

Audience analysis went well. Hardware 
prepared, all systems not online (Unit 
Supply) 

TRAINING PREPAREDNESS
(Web-based (WBT),  Lead-user, NET, etc.)

335 of your Soldiers trained during , 
190 Logisticians. 25% completed WBT

POST MODERNIZATION
(End User Manual, Job Aids, Over-the-Shoulder, etc.)

Visited all key units & Soldiers. 
Provided them with Job Smart Books

LEGEND

EXCEEDED GOAL FAILED 

MET GOAL N/A (or Unknown)

MISSED GOAL

OVERALL RATING

OVERALL UNIT 
READINESS 

ASSESSMENT

Conversion Readiness Scorecard (CRS) 
- Managing Site Survey Activities

 Score Cards are the Conversion 
Readiness tool 

 Score Cards are discussed during each 
site survey  (in & out Briefings)  

Figure 3-11.1, Conversion Readiness Scorecard 

3.11.1.1.2 Monthly Visits 
 
As a part of the monthly site visits, the following will occur: 
 

1. Unit leadership provided a status on progress of prerequisite training and data cleansing 
2. Data cleansing check on progress with unit personnel 
3. Training facilities are scheduled and unit training calendars updated 
4. SSA footprint checked and upgrades recommended 
5. NEC coordination for scanning of classroom sets 
6. Refinement of User Roles 
7. Lead user workshops 

 
 
 
 
 
 
 
 
 

SAMPLE CONVERSION READINESS SCORECARD (CRS)
- Managing Site Survey Activities


